
May  - 2022 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

 May                      
1. 3-Month look ahead 
2. C1 Soil RAW RTC to NJDEP (Pending LSRP review)  

 
Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 

additional PDI field work (various IAOCs)  
 

 June                
 

1. 3-Month look ahead 
2. E1 (Clean Fill) Soil and GW RAW to the LSRP 
3. E1 (Clean Fill) ERAR to the LSRP 
4. C2 GW RAWA RTC to the LSRP 
5. Overburden GW – Class III B Calculations to the LSRP 
6. C2 (Waterfront) Soil RAW to the NJDEP (Pending LSRP review) 
7. C2 (Waterfront) ERAR to the NJDEP (Pending LSRP review) 

 

Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 
additional PDI field work (various IAOCs)  
 

 July               
 

1. 3-Month look ahead 
2. E1 (Clean Fill) Soil and GW RAW to the NJDEP (Pending LSRP review) 
3. E1 (Clean Fill) ERAR to the NJDEP (Pending LSRP review) 
4. C2 GW RAWA RTC to the NJDEP (Pending LSRP review) 
5. Overburden GW – Class III B Calculations to the NJDEP (Pending LSRP review) 

Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 
additional PDI field work (various IAOCs)  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 Reports in the queue 
1. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  
2. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 
3. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 
4. Revised Bedrock Ground Water PDI Report 
5. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil  

RAWA/Overburden Ground Water RAR  
6. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval) 
7. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS 

Investigation Framework to LSRP and NJDEP   
 

 
 

 

 Meetings 
 

1. Morses Creek – FFSR Outline – TBD 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Deliverables Submitted to NJDEP Pending Review  
 

Deliverable Date submitted to 
DEP (Department) 

Priority for 
ExxonMobil 

Tasks to be completed pending 
approval 

Gasoline Blending Tankfield (GBT)/Gasoline 
Component Tankfield (GCT) Soil RAR 

5/8/20 Low  Finalized RAR 

A9 Soil and GW RAR 11/20/20 Low  COMMENTS RECEIVED 

4 LF RAR 12/20/20 Low  Finalized RAR 

Landfarm Closure Report 1/21/21 Low  Closure of Landfarm 

Response to Comments to the NJDEP’s 
April 16, 2020 letter in reference to the 
Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 
dated March 26, 2019 

1/22/21 Med  Progression of ERAR 

A18 (Pitch Area) Technical Impracticability 
Report to NJDEP (pending P66 review) 
 

2/22/21 Med  COMMENTS RECEIVED 

A18 (Pitch Area) Pitch Construction 
Completion Report/Pilot Program to NJDEP 
(pending P66 review) 
 

2/22/21 Med  COMMENTS RECEIVED 

A18 (Pitch Area) RFSR Addendum to NJDEP 
(pending P66 review) 
 

2/22/21 Med  COMMENTS RECEIVED 

Arsenic in Sitewide Soil and Ground Water 
Evaluation and Recommendation 

10/21/21 Medium  COMMENTS RECEIVED 

D6 (Western Shore of Reservoir) Soil and 
Ground Water RAR to NJDEP 
 

10/12/21 Low  Finalized RAR 

C2 (Waterfront) Ground Water RAW 
Addendum 

12/8/21 Med  COMMENTS RECEIVED 

 
 
 


